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CCR No. 96-1481 A Logged Date 12 /31 /96 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  INS Release A to Release B Checks and Clean up

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
The current Linkage to Release B Requirements (RbRs) for the INS needs to be updated to reflect changes
and updates made to the Release A  and Release Ir1 Requirements for the INGEST Subsystem.
One TRMM requirement is missing in Release B (TRMM 1210).

Proposed Solution
Utilize information from the Release A Validation to change and update the Release B Linkage for INS.  Add
missing links to the Ir1 RbRs, and add a new TRMM requirement to Release B.
Rev. A:  Deletes all new links to V0.  The V0 system will incorporate a dedicated ingest subsystem (new),and
-             will  have a new set of Level 4 requirements to support it.
              Deletes other proposed new links that were regarded as not necessary.
              Deletes all proposed new links for TRMM and the missing TRMM requirement in Release B.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Helton (Signed) Mike Helton             1/9/97
Signature Date

Office SMO Office Manager (Signed) Edward J Nicosia      1/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed) Paul Fingerman          1/10/97
Signature Date
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